COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMVARY 16:18: 01
CONTI D C20949 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20949- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 86.5 DAYS TI ME ALLOW 131 WORK DAYS
Us285, MP 171.3 TO MP 190.0 PERCENT TIME:  66.03 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. NH2854- 139
US285 PASSI NG LANES AND OVERLAY
NAMVE OF ROAD:
PROJECT COUNTI ES: PARK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 12/12/2018
14802 W 44th AVENUE DATE LET 11/ 01/ 2018 DATE WORK BEGAN  03/13/2019
DATE AWARDED 11/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 12/12/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,919, 058.10 PARTI Cl PATI NG $ 10,592, 155. 45 $ 1,022, 574. 32
AWARD PRQIJECT AMT: $ 11,223, 247.57 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 88. 87% TOTAL EARNI NGS 10, 592, 155. 45 1,022, 574. 32
FUNDS AVAI LABLE: $ 1,326,902.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 592, 155. 45 1,022, 574. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE -168,348. 71 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 423, 806. 74 1,022, 574. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 423, 806. 74 1,022, 574. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,022, 574. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00035

0020 202-00090

0025 202-00220

0030 202-00240

0031 202-00240

0032 202-00250

0033 202-00810

0035 202-01130

0036 202-01200

C20949
20949- BI D
NH2854- 139
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Headwal |

*Renoval of Pipe

*Rermoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Rem Asphal t Mat (Pl ani ng) CMO #002

Rem Pavenent Marking CMO # 007

Rem Ground Sign CMO #007

*Rermoval of Guardrail Type 3

Rem Tensi oned Cabl e Barrier CMO #002

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 867. 20000
15. 000
EACH
2, 132. 58000
180. 000
LF
56. 69000
754. 000
EACH
2. 08000
18, 265. 000
sy
3. 17000
372, 503. 310
sy
1. 96000
3, 774. 800
sy
1. 96000
6, 126. 000
SF
1. 58000
0. 000
EACH
70. 00000
2, 063. 000
LF
4. 18000
764. 000
LF

3.50000

Page 2
ESTI MATE RUN 10/ 08/ 2019
16:18: 01

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 6, 867. 20

15. 000
0. 000 0. 00

15. 000 31,988. 70

143. 800
0. 000 0.00

143. 800 8,152. 02

94. 000
302. 000 628. 16
396. 000 823. 68

18, 209. 500
0. 000 0.00

18, 209. 500 57,724.12

317, 978. 210
54, 525. 100
372, 503. 310

106, 869. 20
730, 106. 49

3,774.800
0. 000 0.00

3,774.800 7,398. 61

0. 000
6,126. 000
6, 126. 000

9, 679. 08
9, 679. 08

0. 000
0. 000 0.00
0. 000 0.00

2,063. 000
0. 000 0. 00

2, 063. 000 8, 623. 34

764. 000
0. 000 0.00

764.000 2,674.00



CONTI D

CAT NO0200

0040

0041

0045

0050

0051

0052

0055

0060

0065

0070

0075

202- 01300

202- 01300

202- 04002

203- 00060

203- 00060

203- 00060

203- 01500

203- 01550

203- 01594

203- 01597

203- 01622

ROADWAY

C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON
20949-BI D
NH2854- 139 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Renoval of End Anchorage 7.000
EACH
156. 84000
Rem End Anchorage CMO #2 2.000
EACH
156. 84000
*Cl ean Cul vert 16. 000
EACH
2,080.97000
*Enmbankment Material (Conplete In Place) 25, 242. 000
cYy
18. 99000
Enmb Matl (CIP) CMO #002 0. 000
CcY
18. 99000
Enb Matl (CIP) Additional Enbanknment for Stabilization 3, 986. 000
cY
18. 99000
Bl adi ng 50. 000
HOUR
150. 87000
Dozi ng 50. 000
HOUR
208. 10000
Conbi nati on Loader 20. 000
HOUR
93. 64000
Pot hol i ng 40. 000
HOUR
230. 65000
Sweeping (Wth Pickup Broom 50. 000
HOUR

256. 28000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

2.000
0. 000
2.000

0. 000
16. 000
16. 000

25, 096. 400
0. 000
25, 096. 400

0. 000
0. 000
0. 000

0. 000
3, 986. 000
3, 986. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 08/ 2019

33, 295

75, 694

.00

.00

52

.00

.00

14

.00

.00

.00

.00

.00

16:18: 01

AMOUNT

1, 097.

313.

33, 295

476, 580

75, 694

230.

88

68

52

64

.00

14

.00

.00

.00

65

.00



CONTI D

PREV QTY/

CAT NO0200

0080 207-00205

0081

207- 00205

0085

208- 00002

0090

208- 00020

0095

208- 00035

0100

208- 00045

0105

208- 00070

0110

208- 00071

0115

208- 00103

0120

208- 00105

0125 208-00107

ROADWAY

C20949
20949-BI D
NH2854- 139
| TEM
DESCRI PTI ON
*Topsoi |
Topsoi |l CMO #002

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Concrete Washout Structure

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 896. 000
cy
7. 49000
0. 000
cy
7. 49000
1, 051. 000
LF
4. 86000
36, 965. 000
LF
1. 46000
40. 000
LF
10. 98000
1. 000
EACH
1, 040. 48000
4. 000
EACH
1, 777. 54000
150. 000
cy
47. 05000
50. 000
HOUR
57. 51000
50. 000
HOUR
78. 42000
80. 000
HOUR

71.10000

QrY TH'S PERI OD
QTY TO DATE

1, 051.
. 000
1, 051.

32, 550.
0
32, 550.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 08/ 2019

37, 247

77

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:18: 01

AMOUNT

37, 247

5,107

47,523

1,040

5,332

7

.00

86

00

.00

48

62

.00

.00

.00

.00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20949- BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0130 208-00207 *Erosion Control Management 150. 000 77.000
DAY 18. 000 3, 011. 40
167. 30000 95. 000 15, 893. 50
0135 208-00300 Tenporary Berns 350. 000 0. 000
LF 0. 000 0. 00
6. 27000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
312. 15000 0. 000 0. 00
0141 210-00810 Res Ground Sign CMO #007 0. 000 0. 000
EACH 0. 000 0. 00
312. 15000 0. 000 0. 00
0145 210- 01000 *Reset Fence 1, 600. 000 0. 000
LF 0. 000 0. 00
5. 64000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 19. 600 0. 000
ACRE 0. 000 0. 00
851. 65000 0. 000 0. 00
0151 212- 00006 Seedi ng (Native) CMO #002 0. 000 0. 000
ACRE 0. 000 0. 00
851. 65000 0. 000 0. 00
0155 212-00032 *Soi | Conditioning 19. 600 0. 000
ACRE 0. 000 0. 00
3,872.42000 0. 000 0. 00
0156 212-00032 Soi | Condi tioni ng CMO #002 0. 000 0. 000
ACRE 0. 000 0. 00
3,872.42000 0. 000 0. 00
0160 213-00002 *Mul chi ng (Weed Free Hay) 19. 400 0. 000
ACRE 0. 000 0. 00
658. 73000 0. 000 0. 00
0165 213-00061 *Mil ch Tacki fier 3, 900. 000 0. 000
LB 0. 000 0. 00

2.61000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0171

0175

0180

0185

0186

0190

0195

0200

0201

0205

216- 00201

216- 00201

240- 00010

240- 00020

304- 06007

304- 06007

304- 08000

403- 00720

403- 34721

403-34721

411-10255

C20949
20949-BI D
NH2854- 139
| TEM
DESCRI PTI ON
ROADWAY
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass
Soil Reten Blanket (S-C)(BioD d 1) 1) CMO #002

of Nests

Renoval

Netting

*Aggr egat e Base Course (Cl ass 6)

ABC (CL 6) Additional Enbanknent

Stabilization

Class 6 for

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

HVA (G SX) (75) (PG 58-28) CMD #002

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 022. 000
sy
3. 50000
0. 000
%
3. 50000
10. 000
HOUR
102. 51000
214. 000
sy
10. 25000
24, 821. 000
cy
28. 69000
673. 000
cy
28. 69000
5, 033. 000
TON
20. 58000
500. 000
TON
170. 13000
75, 718. 000
TON
75. 20000
519. 040
TON
75. 20000
28, 746. 740
GAL

3. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24,821.000
0. 000
24,821.000

0. 000
673. 000
673. 000

3,616. 580
1,161.770
4,778. 350

0. 000
82.370
82. 370

69, 735. 390
5, 757.580
75, 492. 970

519. 040
0. 000
519. 040

19, 588. 600
9, 158. 140
28,746. 740
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ESTI MATE RUN 10/ 08/ 2019

19, 308

23, 909

14,013

432,970

28, 207

.00

.00

.00

.00

.00

37

23

61

02

.00

07

16:18: 01

AMOUNT

712,114

19, 308

98, 338

14,013

5,677,071.

39, 031.

88, 539

.00

.00

.00

.00

49

37

44

61

34

81

96



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20949- BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0206 411-10255 Emul Asph (SS) CMO #002 189. 000 189. 000
GAL 0. 000 0.00
3. 08000 189. 000 582.12
0210 601-01000 *Concrete Class B 11. 000 2. 400
cY 8.500 12,381.78
1, 456. 68000 10. 900 15,877.81
0215 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 50. 000 40. 000
LF 0. 000 0.00
96. 77000 40. 000 3,870. 80
0220 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 240. 000 229. 000
LF 0. 000 0. 00
114. 62000 229. 000 26, 247. 98
0225 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 128. 000 104. 000
LF 0. 000 0.00
156. 70000 104. 000 16, 296. 80
0230 603-05024 *24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0. 00
2,135. 07000 10. 000 21, 350. 70
0235 603-05030 *30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
2,397.28000 5. 000 11, 986. 40
0240 603-10180 *18 Inch Corrugated Steel Pipe 32. 000 30. 600
LF 0. 000 0. 00
92. 64000 30. 600 2,834.78
0245 603-10240 *24 Inch Corrugated Steel Pipe 72.900 72.900
LF 0. 000 0.00
111. 87000 72.900 8, 155. 32
0250 603-10300 *30 Inch Corrugated Steel Pipe 26. 000 26. 000
LF 0. 000 0. 00
138. 84000 26. 000 3, 609. 84
0255 603-30018 *18 Inch Steel End Section 3. 000 1.000
EACH 0. 000 0. 00
1, 585. 70000 1. 000 1,585.70



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20949- BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-30024  *24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0. 00
1, 723. 04000 5. 000 8, 615. 20
0265 603-30030 *30 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 985. 24000 3. 000 5,955.72
0270 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (MSS 31") 2,575. 000 850. 000
LF 0. 000 0. 00
27.71000 850. 000 23,553.50
0271 606-00301 Cdrail Ty 3 (6-3) CMO #002 700. 000 700. 000
LF 0. 000 0. 00
28.56000 700. 000 19, 992. 00
0275 606-01370 *Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
2,561. 74000 3. 000 7,685. 22
0280 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 855. 96000 0. 000 0.00
0285 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 855. 96000 0. 000 0. 00
0290 606- 02003 *End Anchorage (Nonfl ared) 7.000 6. 000
EACH 0. 000 0. 00
3, 084. 55000 6. 000 18, 507. 30
0291 606- 02003 End Anchor (Nonflared) CMO #002 1. 000 1.000
EACH 0. 000 0. 00
3, 084. 55000 1. 000 3,084.55
0295 606- 02005 *End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 084. 55000 1. 000 3,084.55
0296 606- 02005 End Anchor (Flared) CMO #002 1. 000 1.000
EACH 0. 000 0. 00

3, 084. 55000 1. 000 3,084.55



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0300 607-11580

0305

612- 00001

0310

612-00002

0315

612- 00003

0320

614-00012

0325

614- 01583

0330

614- 80385

0335

625- 00000

0340

626- 00000

0345

627- 00009

0346 627-00009

*Modi fi ed Epoxy Pavenent

Mbd Epoxy (I nlaid) CMO #007

C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON
20949-BI D
NH2854- 139 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fence (Tenporary) 1, 620. 000
LF
5. 64000
*Del i neator (Type I) 625. 000
EACH
15. 61000
*Del i neator (Type Il) 159. 000
EACH
16. 65000
*Del i neator (Type II1I) 103. 000
EACH
18. 73000
*Sign Panel (Class I1) 109. 000
SF
19. 25000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000
Sl i pbase
EACH
296. 54000
*Runble Strip (Centerline) 85, 459. 000
LF
0. 10000
*Construction Surveying 1. 000
LS
90, 978. 33000
*Mobi | i zation 1. 000
LS

845, 000. 00000

Mar ki ng( I nl ai d) (Special) 1, 288. 000
GAL

98. 85000

0. 000
GAL

98. 85000

QrY TH'S PERI OD
QTY TO DATE

1, 620.
. 000
1, 620.

70.
70.

70, 459
15, 000.
85, 459

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 525
. 000
. 525

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 10/ 08/ 2019

3,527

99.

1, 311.

1, 500.

.00

86

.00

.00

00

.00

.00

.00

.00

16:18: 01

AMOUNT

9, 136

3,527

99.

1,311.

8, 545

47,763

845, 000

80

86

90

10

.00

.00

90

62

00

.00

.00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20949- BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 627-00011  *Pavenent Marking Paint (Waterborne) 4,163. 330 2,971.930
GAL 1,191. 400 39, 673. 62
33. 30000 4,163. 330 138, 638. 89
0351 627-00011 Pvnt Mg Paint (Waterborne) CMO #002 69. 000 69. 000
GAL 0. 000 0. 00
33. 30000 69. 000 2,297.70
0355 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 3, 091. 000 0. 000
SF 0. 000 0. 00
14. 57000 0. 000 0. 00
0356 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) CMO #007 0. 000 0. 000
SF 0. 000 0. 00
14. 57000 0. 000 0. 00
0360 627-30405 *Preformed Thernopl astic Pavement MarKking 729. 000 0. 000
(Wor d- Synbol )
SF 244.800 5, 348. 88
21. 85000 244. 800 5, 348. 88
0365 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 64. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 49000 0. 000 0. 00
0370 630-00000 *Fl aggi ng 10, 000. 000 3, 705. 750
HOUR 1, 067. 250 26,222.33
24.57000 4,773.000 117, 272. 61
0375 630-00001 *Pilot Car Cperation 2, 000. 000 11. 000
HOUR 24.750 931.59
37. 64000 35. 750 1, 345. 63
0380 630-00007 *Traffic Control Inspection 69. 000 58. 000
DAY 11. 000 2,242.79
203. 89000 69. 000 14, 068. 41
0385 630-00012 *Traffic Control Managenent 140. 000 67.000
DAY 17. 000 11, 554. 05
679. 65000 84. 000 57, 090. 60
0390 630-00031 *Courtesy Patrol 611. 500 449. 550
HOUR 100. 800 7,749.50

76. 88000 550. 350 42,310.91



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20949-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0395 630-00040 Traffic Incident Managenment Plan Devel opnent 1. 000 0.900
LS 0. 000 0.00
5, 125. 54000 0. 900 4,612.99
0400 630-00041  Traffic Incident Management Plan |nplementation 8. 000 3. 537
MON 0. 900 4, 059. 42
4,510. 47000 4. 437 20,012. 96
0405 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 3. 600
EACH 0. 000 0.00
1, 150. 17000 3. 600 4,140. 61
0410 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
209. 12000 3. 600 752. 83
0415 630-80341  *Construction Traffic Sign (Panel Size A) 65. 000 58. 500
EACH 0. 000 0.00
31. 37000 58. 500 1, 835. 15
0420 630-80342 *Construction Traffic Sign (Panel Size B) 168. 000 151. 200
EACH 0. 000 0. 00
41. 82000 151. 200 6, 323. 18
0425 630-80344  *Construction Traffic Sign (Special) 144. 000 129. 600
SF 0. 000 0.00
19. 87000 129. 600 2,575.15
0430 630-80348 *Construction Information Sign 6. 000 3. 600
EACH 0. 000 0. 00
41. 82000 3. 600 150. 55
0435 630-80355 *Portable Message Sign Panel 5. 000 4.500
EACH 0. 000 0.00
13, 864. 79000 4.500 62, 391. 56
0440 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0.900
Type
ype) EACH 0. 900 3,071.58
3,412.87000 1.800 6, 143. 17
0445 630-80360  *Drum Channel i zi ng Device 190. 000 171.000
EACH -36. 000 -1,129.32
31. 37000 135. 000 4,234.95



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20949- BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 33. 000 29.700
EACH 0. 000 0.00
36. 60000 29.700 1, 087.02
0451 630-80367 Port Traf Speed Mnitor CMO #005 2.000 1.800
EACH 0. 000 0. 00
2, 645. 00000 1.800 4,761.00
0455 630-80370  *Concrete Barrier (Tenporary) 16, 200. 000 14, 580. 000
LF 0. 000 0.00
34. 85000 14, 580. 000 508, 113. 00
0460 630-80371 Reset Concrete Barrier (Tenporary) 16, 200. 000 14, 472. 000
LF 0. 000 0. 00
3. 08000 14,472. 000 44,573.76
0465 630-80380 *Traffic Cone (36 Inch) 800. 000 360. 000
EACH 0. 000 0.00
3. 14000 360. 000 1, 130. 40
0470 630-80511 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,497.16000 0. 000 0. 00
0475 630-85011  *lnpact Attenuator (Tenporary) 266. 000 239. 400
DAY 0. 000 0.00
115. 02000 239. 400 27,535.79
0480 630-85041 *Mobi | e Attenuator 40. 000 9. 000
DAY 9. 000 3,293.64
365. 96000 18. 000 6, 587. 28
0485 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70016 F/ A Fuel Cost Adjustnent 0. 000 - 55, 295. 150
FA -22, 059. 890 - 22, 059. 89

1. 00000 -77,355. 040 -77,355.04
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CAT NO0200

0500

0505

0510

0515

0520

0521

0525

700- 70018

700- 70019

700- 70023

700- 70025

700- 70031

700- 70034

700- 70380

CAT NO0300

0530

0535

202- 00503

210- 00520

CAT NO0400

0540

620- 00002

C20949
20949-BID
NH2854- 139
| TEM
DESCRI PTI ON
ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

Stabilization

F/ A Force Account - Enbanknent

F/ A Erosion Control

Str. G13-G

*Rermoval of Portions of Present Structure

*Rebuil d Portions of Present Structure

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Cass 2)

ESTI MATE NG 0005 16:18: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 31, 322. 960
FA 0. 000 0. 00
1. 00000 31, 322. 960 31,322.96
19, 200. 000 19, 200. 000
FA 0. 000 0. 00
1. 00000 19, 200. 000 19, 200. 00
40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
115, 140. 450 0. 000
FA 115,140.450 115, 140. 45
1. 00000 115, 140. 450 115, 140. 45
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $11,829,092.06$ 999, 752. 85 $10, 506, 802. 37
1.000 0. 000
sy 1.000 8, 323. 88
8, 323. 88000 1. 000 8, 323. 88
1. 000 0. 000
sy 1.000 9, 884. 60
9, 884. 60000 1.000 9, 884. 60
CAT 0300  CURRENT AMT $  18,208.48$  18,208.48% 18, 208.48
1.000 0. 800
EACH 0. 100 2,562. 77
25, 627. 70000 0. 900 23, 064. 93
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PCN: 20949- BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO 0005 16:18: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 0. 800
EACH 0. 100 2, 050. 22
20, 502. 16000 0. 900 18, 451. 94
0550 620-00015 *Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
15, 376. 62000 1. 000 15, 376. 62
0555 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 125. 54000 2.000 10, 251. 08
CAT 0400 CURRENT AMT $ 71,757.56 $ 4,612.99% 67, 144. 57

PRQJECT TOTAL CURRENT AMI $11,919,058.10$% 1,022, 574. 32 $10, 592, 155. 42



